
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

1318X          

0004 Pay Period End Date: 09.17.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.21.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 12.23.2015

01.06.2016

08.12.2016

Date Let:

N-8 - HUMBOLDT

12.17.2015

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.12.2016

Date Project Completion:

Counties

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13318  000 M-105-1(1008) 008 0.00 7.00 BITUMINOUS
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Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.21.2016

$568,502.25

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $577,845.10 $431,330.93 $146,514.17
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $577,845.10 $431,330.93 $146,514.17
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $577,845.10 $431,330.93 $146,514.17

Liquidated Damages -$6,822.00 -$3,411.00 -$3,411.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$6,822.00 -$3,411.00

Payment

-$3,411.00

$571,023.10 $427,919.93 $143,103.17

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

120%

$568,502.25

09.19.2016 09.20.2016

09.20.2016

Jasa, Bill

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.20.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.20.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 2,200.000 1,100.00

2,200.000 1,100.00

4.000 2.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 52.000 104.00

52.000 104.00

80.000 160.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 240.000 240.00

240.000 240.00

78.000 78.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 676.000 338.00

676.000 338.00

1,134.000 567.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      7.00 739.000 5,173.00

739.000 5,173.00

749.110 5,243.77

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.00 1,478.000 10,346.00

1,478.000 10,346.00

1,488.220 10,417.54

169.380 1,185.66

0006

STA OVERLAY SOLID LINES
0006 

0003.10      336.00 20.000 6,720.00

20.000 6,720.00

17.500 5,880.00

4.500 1,512.00

0007

DAY FLAGGING
0007 

0003.20      450.00 10.000 4,500.00

10.000 4,500.00

9.000 4,050.00

2.000 900.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      28,505.00 1.000 28,505.00

1.000 28,505.00

1.000 28,505.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

8022.20      1.48 6,370.000 9,427.60

6,370.000 9,427.60

6,874.260 10,173.91

3,150.580 4,662.86

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      44.97 6,170.000 277,464.90

6,170.000 277,464.90

6,876.260 309,225.42

1,619.490 72,828.47

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      54.62 200.000 10,924.00

200.000 10,924.00

0.000 0.00

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      463.35 267.540 123,964.66

267.540 123,964.66

296.297 137,289.21

132.291 61,297.03

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      1.23 15,900.000 19,557.00

15,900.000 19,557.00

12,372.000 15,217.56

3,265.000 4,015.95

0014

GAL TACK COAT
0014 

9053.20      1.87 596.000 1,114.52

596.000 1,114.52

308.000 575.96

60.000 112.20

0015

GAL FOG SEAL
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      128.04 367.210 47,017.57

367.210 47,017.57

362.070 46,359.45

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9300.38      1.00 10,829.000 10,829.00

10,829.000 10,829.00

4,100.280 4,100.28

0.000 0.00

0021

EACHRAP INCENTIVE PAYMENT
0021 

9300.52      907.00 1.000 907.00

1.000 907.00

0.000 0.00

0.000 0.00

0022

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0022 

L860.50      270.00 1.000 270.00

1.000 270.00

0.000 0.00

0.000 0.00

0023

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0023 

Contracted 568,502.25

Current 568,502.25

In place 577,845.10

This Estimate 146,514.17

GROUP 9 BITUMINOUS

Totals for contract Contracted 568,502.25

Current 568,502.25

In place 577,845.10

This Estimate 146,514.17


